City of Frisco
FRISCO Change Order Request

PROGQRESS IN MOTION

ORIGINAL PO # 906261
TODAY'S DATE: March 3, 2010
CQUNCIL

APPROVAL DATE: March 16, 2010

Council approval is required for all change orders that in part or in combination with other change orders, increase or decrease
the PO by $25,000 or more. Please attach Council minutes.

vendor Durable Specialties, Inc.

PO Box 381788

Duncanville, Tx 75138

972-296-6324

In the spaces listed below, please reference the corresponding line #, description etc. from the origlnai PO,

Line # Description - Org-Obj-Proj Code Quantlity Unit Cost Total Cost
installation of Traffic Signal - Legacy Drive at Town & Country Blvd
1 {(34041000-79260-06145) 1 3,731.25 3,731.25
Notes: TOTAL 3,731.25
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Director's Signature ~— Approved for Payment




